City of Colorado Springs/PPRTA Centennial Boulevard Reconstruction Garden of the Gods to Fillmore

PROPOSED PROJECT TIMELINE
AND BUDGET

Project Bid North Area Complete Project Complete
May 2016 November 2016 September 2017
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Winter Shut Down
Start Construction December 2016 - February 2017 Holland Park Nelghborhood
July 2016 Area Complete
September 2017

Project Budget $9 million -
Pikes Peak Rural Transportation Authority Project
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